



**Crestmoor Neighborhood
(Glenview Fire)
Demolition and Debris Removal**

The County Environmental Health Division will commence its demolition and debris removal work in the Glenview Fire Disaster area on Thursday, September 23, 2010. The hours of operation of the cleanup are as follows: Monday through Saturday - 8:00 AM to 6:00 PM. There will be no cleanup work on Sundays. Every effort will be made to minimize noise impacts in the neighborhood before 9:00 AM weekdays and 10:00 AM on Saturdays.

County Debris Removal Update - October 19, 2010 4:00PM

County Debris Removal Update - October 15, 2010 4:00PM

Daily County Debris Removal Update - October 11, 2010 4:00PM

Daily County Debris Removal Update - October 9, 2010 4:00PM

Daily County Debris Removal Update - October 8, 2010 4:00PM

Daily County Debris Removal Update - October 7, 2010 4:00PM

Daily County Debris Removal Update - October 2, 2010 4:00PM

Daily County Debris Removal Update - September 30, 2010 5:00PM

Daily County Debris Removal Update - September 29, 2010 5:00PM

Daily County Debris Removal Update - September 28, 2010 - 5:00PM

County Environmental Health is coordinating debris removal operations through their office at the San Bruno Recovery Center at 900 Cherry Avenue, San Bruno, 3rd Floor. For more information, please call the County Environmental Health hotline at 650-877-5720 or email dpeterson@co.sanmateo.ca.us

What type of work is going on in the Glenview Fire Disaster area?

- All damaged and hazardous vehicles are being removed from the area.
- All debris is being removed from the damaged housing lots.
- All burned vegetation is being removed.
- Glenview Park is being removed.

How does it impact you?

- Debris removal is taking place from 8:00 a.m. to 6:00 p.m. Monday through Saturday from September 23 to about October 23.
- All efforts are being taken to reduce loud noise before 9:00 a.m. on weekdays and 10:00 a.m. on weekends.
- Traffic delays should be expected on Glenview Dr. since it is the entry and exit route for removal trucks ([Route Map](#)).

Who is doing the work?

- Cal Recycle, a State agency certified and experienced in this type of debris removal, is conducting the work under contract with the County of San Mateo Environmental Health Services Division.

How does this affect the air quality of the neighborhood?

- Cal Recycle has a plan in place to control dust and debris during the removal process.
- Cal Recycle is conducting ongoing air quality monitoring at the site and in the surrounding neighborhood.
- Cal Recycle will discontinue their work if at any time they find that air quality does not meet the appropriate standards.

San Mateo County Environmental Health Services Division

Contact: Dean Peterson, Director

Email: dpeterson@co.sanmateo.ca.us

Phone: 650-372-6200

Services provided: Removal of debris and Environmental Health

GLENVIEW INCIDENT STATUS SUMMARY

Tuesday, October 19, 2010 - 16:00 hours

Notables:

The Glenview Incident Debris Removal Operation officially completed today. 35 of 35 private home owners, one-hundred percent, formally registered for the program. Hydroseeding occurred today on all properties and the County has approved all lots as ready for building permits.

The following has been completed on **all** registered properties:

- Site documentation
- Asbestos surveys
- Debris removal (including trees)
- Soil samples have confirmed all lots met cleanup standards
- Erosion control

Day 24 of Debris Removal Operations:

35 Approved by San Mateo Co. as ready for a building permit. (Change of +35)

Reporting Tonnage and Truckloads combined totals for 10/18:

10 truckloads of trees were removed on Monday, for a total of 161.94 tons

MATERIAL

TOTAL TO DATE

Metal (recycled)	160.27 tons / 14 truckloads
Concrete (recycled)	3980.49 tons / 172 truckloads
Debris and soil (disposed)	2513.77 tons / 125 truckloads
Ash debris* (disposed)	1080 tons / 29 truckloads
Wood and chips (recycled)	340.02 tons / 22 truckloads
Totals	8074.55 tons/ 362 truckloads

GLENVIEW INCIDENT STATUS SUMMARY
Friday, October 15 2010 - 16:00 hours

Notables:

35 of 35 private home owners, one-hundred percent, formally registered for the program. The following has been completed on all registered properties:

- Site documentation
- Asbestos surveys
- Debris removal (including trees)
- Soil samples have been taken

Day 20 of Debris Removal Operations - Crews will be on site the remainder of this week (Oct. 11-16) to complete placing erosion control measures on private home sites. Tree removal crews will also be on site this week to remove trees from the Crestmoor Canyon open space and park area.

35 Sample results approved. Change of +11

33 Erosion control completed. Change of +2

 Approved by San Mateo Co. as ready for a building permit.

Reporting Tonnage and Truckloads combined totals for 10/13:

- No Debris was removed from the site on 10-13-10. Below are the totals to date:

MATERIAL	TOTAL TO DATE
metal (recycled)	160.27 tons / 14 truckloads
concrete (recycled)	3980.49 tons / 172 truckloads
debris and soil (disposed)	2513.77 tons / 125 truckloads
ash debris* (disposed)	1080 tons / 29 truckloads
wood and chips (recycled)	93.52 tons / 6 truckloads
Totals	7828.05 tons/ 346 truckloads

GLENVIEW INCIDENT STATUS SUMMARY

Monday, October 11, 2010 - 16:00 hours

Number of sites requiring debris removal- 34 private home sites destroyed, 1 private home site with major damage and additional public areas affected.

Notables:

35 of 35 private home owners, one-hundred percent, have formally registered for the program. Tree removal crews continue to cut burned trees that have been approved for removal.

Day 16 of debris removal: Debris removal was completed today on the last three private home sites. Two crews completed debris removal activities and one crew started erosion control activities. To date, debris removal has been completed on one-hundred percent of the properties signed up for the program. Air monitoring activities in the work area and surrounding community will conclude today.

Debris Removal was completed at the following address today:

1670 Claremont Drive
951 Glenview Drive
1100 Glenview Drive

The Numbers - Day 16 of the Glenview Incident:

<u>35</u>	Private home sites requiring debris removal. Change of <u>0</u>
<u>35</u>	Sites registered for the removal project. Change of <u>0</u>
<u>35</u>	Sites documented. Change of <u>0</u>
<u>35</u>	Asbestos surveys completed. Change of <u>0</u>
<u>35</u>	Debris removal completed. Change of <u>+3</u>
<u>35</u>	Sites sampled. Change of <u>+10</u>
<u>11</u>	Sample results approved. Change of <u>0</u>
<u> </u>	Erosion control completed. Change of <u>0</u>
<u> </u>	Approved by San Mateo Co. as ready for a building permit.

Reporting Tonnage and Truckloads combined totals for 10/8 and 10/9:

MATERIAL	TOTALS FOR 2 DAYS	TOTAL TO DATE
metal (recycled)	44.90 tons / 3 truckload	160.27 tons/14 truckloads
concrete (recycled)	532.18 tons / 23 truckloads	3639.51 tons/158 truckloads
debris and soil (disposed)	256.58 tons / 13 truckloads	2426.94 tons/122 truckloads
ash debris* (disposed)	80 tons / 2 truckloads	940 tons/25 truckloads
wood and chips (recycled)	0.00 tons /	
Totals	913.66 tons/ 41 truckloads	7166.72 tons/ 319 truckloads

GLENVIEW INCIDENT STATUS SUMMARY

Saturday, October 9, 2010 - 16:00 hours

Number of sites requiring debris removal- 34 private home sites destroyed, 1 private home site with major damage and additional public areas affected.

Notables:

35 of 35 private home owners, one-hundred percent, have formally registered for the program. Tree removal crews continue to cut burned trees that have been approved for removal. The City of San Bruno's Vice Mayor visited the site today and thanked the crews for their efforts.

Day 15 of debris removal: Debris removal was completed on one private home site and the playground structure was removed from the park. To date, debris removal has been completed on ninety-one percent of the properties signed up for the program. Three removal crews continue to work on site conducting removal activities, including dust control. Air monitoring activities continue in the work area and surrounding community.

Debris Removal was completed at the following address today:

1660 Claremont Drive

The Numbers - Day 15 of the Glenview Incident:

<u>35</u>	Private home sites requiring debris removal. Change of <u>0</u>
<u>35</u>	Sites registered for the removal project. Change of <u>0</u>
<u>35</u>	Sites documented. Change of <u>0</u>
<u>35</u>	Asbestos surveys completed. Change of <u>0</u>
<u>32</u>	Debris removal completed. Change of <u>+1</u>
<u>25</u>	Sites sampled. Change of <u>0</u>
<u>11</u>	Sample results approved. Change of <u>0</u>
_____	Erosion control completed. Change of <u>0</u>
_____	Approved by San Mateo Co. as ready for a building permit.

Reporting Tonnage and Truckloads totals for 10/8/10:

Disposal and recycling tonnage is not available for debris removal operations conducted on Friday, 10/8 or Saturday, 10/9. This data will be available in the daily report on Monday, 10/11.

GLENVIEW INCIDENT STATUS SUMMARY

Friday, October 8, 2010 - 16:00 hours

Number of sites requiring debris removal- 34 private home sites destroyed, 1 private home site with major damage and additional public areas affected.

Notables:

35 of 35 private home owners, one-hundred percent, have formally registered for the program. Tree removal crews continue to cut burned trees that have been approved for removal. The project also received written confirmation from the City of San Bruno for removal of the playground and trees in the public park area.

Day 14 of debris removal: Debris removal was completed on two private home sites. To date, debris removal has been completed on eighty-nine percent of the properties signed up for the program. Three removal crews continue to work on site conducting removal activities, including dust control. Air monitoring activities continue in the work area and surrounding community.

Debris Removal was completed at the following addresses today:

1645 Claremont Drive
1110 Glenview Drive

The Numbers - Day 14 of the Glenview Incident:

<u>35</u>	Private Home Sites requiring debris removal. Change of <u>0</u>
<u>35</u>	Sites registered for the removal project. Change of <u>+1</u>
<u>35</u>	Sites documented. Change of <u>0</u>
<u>35</u>	Asbestos surveys completed. Change of <u>0</u>
<u>31</u>	Debris removal completed. Change of <u>+2</u>
<u>25</u>	Sites sampled. Change of <u>0</u>
<u>11</u>	Sample results approved. Change of <u>+7</u>
_____	Erosion control completed. Change of <u>0</u>
_____	Approved by San Mateo Co. as ready for a building permit.

Reporting Tonnage and Truckloads totals for 10/7/10:

MATERIAL	DAILY TOTAL	TOTAL TO DATE
metal (recycled)	9.05 tons / 1 truckload	115.37 tons/11 truckloads
concrete (recycled)	357.19 tons / 15 truckloads	3107.33 tons/135 truckloads
debris and soil (disposed)	162.84 tons / 8 truckloads	2170.36 tons/109 truckloads
ash debris* (disposed)	60 tons / 2 truckloads	860 tons/23 truckloads
wood and chips (recycled)	0.00 tons /	
Totals	589.08 tons/ 26 truckloads	6253.06 tons/ 278 truckloads

GLENVIEW INCIDENT STATUS SUMMARY

Thursday, October 7, 2010 - 16:00 hours

Number of sites requiring debris removal- 34 private home sites destroyed, 1 private home site with major damage and additional public areas affected.

Notables:

34 of 35 private home owners, ninety-seven percent, have formally registered for the program and one verbal approval was received. The project also received written confirmation from the City of San Bruno for removal of the playground and trees in the public park area.

Day 13 of debris removal: Debris removal was completed on three private home sites. To date, debris removal has been completed on eighty-three percent of the properties signed up for the program. Three removal crews continue to work on site conducting removal activities, including dust control. Air monitoring activities continue in the work area and surrounding community.

Debris Removal was completed at the following addresses today:

1690 Claremont Drive
1115 Glenview Drive
1121 Fairmont Drive

The Numbers - Day 13 of the Glenview Incident:

<u>35</u>	Private Home Sites requiring debris removal. Change of <u>0</u>
<u>34</u>	Sites registered for the removal project. Change of <u>+1</u>
<u>35</u>	Sites documented. Change of <u>+2</u>
<u>35</u>	Asbestos surveys completed. Change of <u>+2</u>
<u>29</u>	Debris removal completed. Change of <u>+3</u>
<u>25</u>	Sites sampled. Change of <u>0</u>
<u>4</u>	Sample results approved. Change of <u>+4</u>
<u> </u>	Erosion control completed. Change of <u>0</u>
<u> </u>	Approved by San Mateo Co. as ready for a building permit.

Reporting Tonnage and Truckloads totals for 10/6/10:

MATERIAL	DAILY TOTAL	TOTAL TO DATE
metal (recycled)	9.91 tons / 1 truckload	106.32 tons/10 truckloads
concrete (recycled)	231.73 tons / 10 truckloads	2750.14 tons/120 truckloads
debris and soil (disposed)	182.49 tons / 9 truckloads	2007.52 tons/101 truckloads
ash debris* (disposed)	.02 tons / 2 truckloads	740.02 tons/21 truckloads
wood and chips (recycled)	0.00 tons /	
totals	424.15 tons/ 22 truckloads	5604.00 tons/ 252 truckloads

GLENVIEW INCIDENT STATUS SUMMARY

Saturday, October 2, 2010 - 16:00 hours

Number of sites requiring debris removal, as of 10/2/2010 - 34 private home sites destroyed, 1 private home site with major damage and additional public areas affected.

Notables:

31 of 35 private home owners, 89% have now signed up. Issue with availability of ash bins constrained operations in the morning, but was resolved by afternoon and operations resumed to normal pace.

Day 9 of debris removal: Debris removal was completed on two private home sites. To date, debris removal has been completed on over half of the properties signed up to the program. Three removal crews continue to work on site conducting removal activities, including dust control. Air monitoring activities continue in the work area and surrounding community.

Debris Removal was completed at the following addresses today:

2731 Concord Way

1646 Claremont Drive

The Numbers - Day 9 of the Glenview Incident:

<u>35</u>	Sites requiring debris removal. Change of <u>0</u>
<u>31</u>	Sites registered for the removal project. Change of <u>0</u>
<u>31</u>	Sites documented. Change of <u>0</u>
<u>30</u>	Asbestos surveys completed. Change of <u>0</u>
<u>19</u>	Debris removal completed. Change of <u>+2</u>
<u>12</u>	Sites sampled. Change of <u>0</u>
<u> </u>	Sample results approved. Change of <u>0</u>
<u> </u>	Erosion control completed. Change of <u>0</u>
<u> </u>	Approved by San Mateo Co. as ready for a building permit.

Reporting Tonnage and Truckloads totals for 10/2/10:

Disposal and recycling tonnage is not available for debris removal operations conducted on Friday, 10-1 or Saturday, 10-2. This data will be available in the daily report on Monday, 10-4.

GLENVIEW INCIDENT STATUS SUMMARY

Wednesday, Sept. 30, 2010 17:00 hours

Number of sites requiring debris removal, as of 9/30//2010 - 34 private home sites destroyed, 1 private home site with major damage and additional public areas affected.

Notables:

31 of 35 private home owners, 89%, have now signed up. Two staff from CalRecycle and one staff from ARB joined the Planning Section. Two officials from CalEPA visited DROC and the home sites today. Problems with availability of ash bins limited the number of sites for which debris removal could be completed.

Day 7 of debris removal: Debris removal was completed on 2 private home sites. Three removal crews continue to work on site conducting removal activities including dust control. Asbestos survey documentation crews continued work on registered sites. Air monitoring activities continue in the work area and surrounding community.

Debris Removal was completed at the following addresses today:

991 Glenview Drive
2741 Concord Way

The Numbers - Day 6 of the Glenview Incident

<u>35</u>	Sites requiring debris removal. Change of <u>0</u>
<u>31</u>	Sites registered for the removal project. Change of <u>0</u>
<u>31</u>	Sites documented. Change of <u>0</u>
<u>30</u>	Asbestos surveys completed. Change of <u>+3</u>
<u>12</u>	Debris removal completed. Change of <u>+2</u>
<u>4</u>	Sites sampled. Change of <u>0</u>
_____	Sample results approved. Change of
_____	Erosion control completed. Change of
_____	Approved by San Mateo Co. as ready for a building permit.

Reporting Tonnage and Truckloads totals for 9/29

384.88 total tons have been removed in 1 day

11.56 tons / 1 truckload of metal delivered for recycling
243.08 tons / 11 truckloads of concrete were delivered for recycling
130.24 tons / 7 truckloads of debris and soil were delivered for disposal
0 tons of ash debris were delivered for disposal
0 tons of wood and wood chips recycled

GLENVIEW INCIDENT STATUS SUMMARY

Wednesday, Sept. 29, 2010 17:00 hours

Number of sites requiring debris removal, as of 9/29//2010 - 34 private home sites destroyed, 1 private home site with major damage and additional public areas affected

Notables:

31 of 35 private home owners, 89%, have now signed up. Two staff from San Mateo County joined the Planning Section. U.S. EPA's region 9 toured the site today. The Operations Section chief mandated hard hats and safety vests be worn by all site visitors due to safety concerns with vehicular traffic.

Day 6 of debris removal: Debris removal was completed on 2 private home sites. Three removal crews continue to work on site conducting removal activities including dust control. Asbestos survey documentation crews continued work on registered sites. Air monitoring activities continue in the work area and surrounding community.

Debris Removal was completed at the following addresses today:

1631 Claremont Drive and 1721 Earl

The Numbers - Day 6 of the Glenview Incident

<u>35</u>	Sites requiring debris removal. Change of <u>0</u>
<u>31</u>	Sites registered for the removal project. Change of <u>0</u>
<u>31</u>	Sites documented. Change of <u>0</u>
<u>27</u>	Asbestos surveys completed. Change of <u>+5</u>
<u>10</u>	Debris removal completed. Change of <u>+2</u>
<u>4</u>	Sites sampled. Change of <u>0</u>
_____	Sample results approved. Change of _____
_____	Erosion control completed. Change of _____
_____	Approved by San Mateo Co. as ready for a building permit.

Reporting Tonnage and Truckloads totals for 9/28

575.00 total tons have been removed in 1 day

10.00 tons / 1 truckload of metal delivered for recycling
277.00 tons / 12 truckloads of concrete were delivered for recycling
128.00 tons / 7 truckloads of debris and soil were delivered for disposal
160 tons of ash debris were delivered for disposal
0 tons of wood and wood chips recycled

GLENVIEW INCIDENT STATUS SUMMARY

Tuesday, Sept. 28, 2010 17:00 hours

Number of sites requiring debris removal, as of 9/28//2010 - 34 private home sites destroyed, 1 private home site with major damage and additional public areas affected

Notables:

31 of 35 private home owners, 89%, have now signed up. Starting today, staff from San Mateo County will be providing additional resources for the Planning Section of the operation. Monterey County Office of Emergency Services staff toured the operations center today.

Day 5 of debris removal: Debris removal was completed on 2 private home sites. Three removal crews continue to work on site conducting removal activities including dust control. Asbestos survey documentation crews continued work on registered sites. Air monitoring activities continue in the work area and surrounding community.

Debris Removal was completed at the following addresses today:

1641 Claremont Drive and 1110 Fairmont Drive


The Numbers - Day 5 of the Glenview Incident

<u>35</u>	Sites requiring debris removal. Change of <u>0</u>
<u>31</u>	Sites registered for the removal project. Change of <u>0</u>
<u>31</u>	Sites documented. Change of <u>0</u>
<u>22</u>	Asbestos surveys completed. Change of <u>+3</u>
<u>8</u>	Debris removal completed. Change of <u>+2</u>
<u>4</u>	Sites sampled. Change of <u>0</u>
_____	Sample results approved. Change of
_____	Erosion control completed. Change of
_____	Approved by San Mateo Co. as ready for a building permit.

Reporting Tonnage and Truckloads totals for 9/27

538.83 total tons have been removed in 1 day

8.76 tons / 1 truckload of metal delivered for recycling
264.58 tons / 12 truckloads of concrete were delivered for recycling
145.49 tons / 9 truckloads of debris and soil were delivered for disposal
120 tons of ash debris were delivered for disposal
0 tons of wood and wood chips recycled



GLENVIEW HAUL ROUTE