City Council Agenda Item
Staff Report
CITY OF SAN BRUNO
DATE:

February 22, 2022

TO:

Honorable Mayor and Members of the City Council

FROM:

Jovan Grogan, City Manager

PREPARED BY:

Matthew Lee, Public Works Director

SUBJECT:

Adopt Resolution Authorizing the City Manager to Execute an
Amendment to the Agreement with Wilsey Ham for Design and
Construction Support Services in the Amount Not to Exceed $150,000 for
the Avenues 2-1 and 2-2 Sewer and Water Replacement Project

BACKGROUND: Water and Sewer Master Plans were approved by the City Council on
March 12, 2013 and February 25, 2014, respectively. The City subsequently completed the
10-year prioritized work plan which coordinates the individual improvement projects
identified in the master plans into sequenced, bundled construction packages. On June 24,
2014, City Council approved the 10-year Improvement Work Plan which included
addressing the following issues in the development of the overall program priorities:





Regulatory deadlines that require completion of sewer capacity projects by 2018.
Sewer condition assessments that identify pipelines requiring replacement.
Replacement of aging and under-sized sewer infrastructure to reduce infiltration/inflow
and ongoing maintenance needs.
Replacement of aging and under-sized water infrastructure that will improve fire flow
reliability and reduce pipeline leaks.

Based on these considerations, priorities were developed to focus on the following:



Implement and complete sewer capacity projects to meet regulatory completion
deadlines.
Replace oldest infrastructure in the downtown area and surrounding neighborhoods.

The Avenues 2-1 and 2-2 Sewer Main Replacement Projects and Avenue 2-1 Water Main
Replacement Project were identified as capital improvement projects in this work plan. The
separate projects were combined into one overall project and will be constructed
concurrently to minimize construction impacts to the public. The primary purposes of the
project are to reduce the risk of sanitary sewer overflows and improve the reliability of the
water system. This project consists of installing approximately 250 feet of water pipeline
along a private easement between 1st Avenue and 4th Avenue, and 12,400 feet of sewer
pipeline along various streets and one private easement bounded within 7th Avenue, East
San Bruno Avenue, 1st Avenue, and most southerly limits of 1st through 7th Avenues. The
existing pavement where the pipeline replacement is proposed will be rehabilitated after
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construction of the pipeline facilities.
Completion of this project will provide residents with a more reliable water and sewer
infrastructure that will prevent future water leaks and sewer overflows and improved
roadway surfaces.
On March 12, 2019, the City Council authorized the City Manager to execute an agreement
for design and construction support services with Wilsey Ham in the amount of $610,000 for
the Avenues 2-1 and 2-2 Sewer and Water Replacement Project. Staff is currently in the
design phase with 60% of the design complete.
The project includes replacement of sewers lines on 2nd, 3rd, 4th, 5th, and 6th Avenues,
East San Bruno Avenue and Pine Street. All of the sewer lines from the Avenues 2-1
project discharge into the larger existing sewer collectors on 7th Avenue and Angus Avenue,
as shown in Attachment 2. The larger existing sewer collectors on 7th Avenue and Angus
Avenue were replaced within the last 20 years and have significant remaining useful service
life that they do not need to be replaced as part of this effort.
DISCUSSION: During the early design stage, staff identified ongoing maintenance issues at
the double manhole structure at Angus and 7th Avenues as shown in Attachment 2.
Maintenance staff has indicated that sewer flows seem to ‘back-up’ in this location, requiring
frequent maintenance to clear the junction. There were no reportable Sanitary Sewer
Overflows due to this issue.

At the request of staff, Wilsey Ham performed a study and provided an option to address
the existing Angus and 7th Avenues sewer backup. The design would replace
approximately seven hundred feet of sewer line to keep the flow moving in the proper
direction. Since the original scope did not include design on the sewer lines on 7th Avenue,
staff is requesting an amendment to the agreement with Wilsey Ham to proceed with
designing improvements on 7th Avenue to address the identified issue.
The existing pavement where the project’s pipeline replacement is proposed will be
rehabilitated after construction of the pipeline facilities. Accessible curb ramps will be
installed at locations of rehabilitated pavements as required by the Americans with Disability
Act. At locations where accessible curb ramps will be installed, several locations have been
identified where storm drain inlets, catch basins, and piping may require significant
adjustments to construct compliant accessible curb ramps as shown in Attachment 3. Storm
drain related adjustments will be required as part of the redesign. Staff is requesting an
amendment to the Agreement for design and construction support services with Wilsey
Ham in the amount not to exceed $88,000 for design related to the 7th Avenue sewer line
repair and $62,000 for design related to storm drain adjustment. This amendment will fund
the additional services related to survey and basemap work, potholing, field visits, design
plans, specifications, construction estimates, updated Basis of Design Memorandum and
construction support services.
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FISCAL IMPACT: The current fiscal impact for this item is $150,000 for the additional design
effort. $75,000 for project 31009 and $75,000 for project 31010. Funds were requested in
the Fiscal Year 2021-2022 Mid-year Budget Amendment.
ENVIRONMENTAL IMPACT: The proposed project qualifies for a categorical exemption per
Section 15301(b), Existing Facilities, and Section 15303(d) New Construction.
RECOMMENDATION: Adopt Resolution authorizing the City Manager to execute an
amendment to the agreement with Wilsey Ham for design and construction support services
for the Avenues 2-1 and 2-2 Sewer and Water Replacement Project in the amount not to
exceed $150,000.
ALTERNATIVES:
1. Do not approve the agreement amendment with Wilsey Ham for all the additional work on
7th Avenue. Potential “back ups” and frequent maintenance will continue until a solution is
identified and implemented.
2. Approve the agreement amendment with Wilsey Ham for the additional work related to
the sewer line repair but not the storm drain adjustments. The installation of accessible curb
ramps and pavement rehabilitation would be removed from the project
3. Perform the proposed design work on a future design agreement and construction
project. This alternative will require staff to advertise an additional Request for Proposal for
design work and advertise an additional construction contract. Additionally, this alternative
may increase overall construction costs due to duplicate pipeline work at junction locations.
ATTACHMENTS:
1. Resolution
2. Project Site Map
3. Proposed Storm Drain Inlet Adjustments
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RESOLUTION NO. 2022 - ___
RESOLUTION AUTHORIZING AN AMENDMENT TO THE AGREEMENT WITH WILSEY
HAM FOR DESIGN AND CONSTRUCTION SUPPORT SERVICES FOR THE AVENUES
2-1 AND 2-2 SEWER AND WATER REPLACEMENT PROJECT IN THE AMOUNT NOT
TO EXCEED $150,000
WHEREAS, on March 12, 2019, the City Council authorized the City Manager to
execute an agreement for design and construction support services with Wilsey Ham in the
amount of $610,000 for the Avenues 2-1 and 2-2 Sewer and Water Replacement Project; and
WHEREAS, the project includes replacement of sewers on 2nd, 3rd, 4th, 5th, and 6th
Avenues, East San Bruno Avenue and Pine Street; and
WHEREAS, since the 7th Avenue and Angus Avenue trunk lines were replaced within
the last 20 years, the current scope of the Avenues 2-1 and 2-2 Sewer and Water
Replacement project does not include improvements to these 7th Avenue and Angus Avenue
trunk lines; and
WHEREAS, during the early design stage, staff identified ongoing maintenance issues
at the double manhole structure at Angus and 7th Avenues; and
WHEREAS, at the request of staff, Wilsey Ham performed a study and provided an
option to address the existing Angus and 7th Avenues sewer backup; and
WHEREAS, since the original scope did not include design or construction support
services on Angus and 7th Avenues, staff is requesting an amendment to the agreement with
Wilsey Ham to proceed with designing improvements on 7th Avenue; and
WHEREAS, at locations where accessible curb ramps will be installed, several
locations have been identified where storm drain inlets, catch basins, and piping may require
significant adjustments to construct compliant accessible curb ramps; and
WHEREAS, storm drain related adjustments were not included in the original scope
and the proposed amendment will include design and construction support services related to
storm drain adjustments; and
WHEREAS, staff is requesting an amendment to the Agreement for design and
construction support services with Wilsey Ham in the amount not to exceed $150,000; and
WHEREAS, this amendment will fund the additional services related to survey and
basemap work, potholing, field visits, design plans, specifications, construction estimates,
updated Basis of Design Memorandum and construction support services.
NOW, THEREFORE, BE IT RESOLVED that the San Bruno City Council authorizes
the City Manager to execute an amendment to the agreement with Wilsey Ham for the
design and construction support services for the Avenues 2-1 and 2-2 Sewer and Water
Replacement Project in the amount not to exceed $150,000.
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Dated: February 22, 2022
-o0oI, Melissa Thurman, City Clerk, do hereby certify that the foregoing
Resolution was duly and regularly passed and adopted by the City
Council of the City of San Bruno this 22nd day of February 2022
by the following vote:
AYES:

Councilmembers:

NOES:

Councilmembers

ABSENT:

Councilmembers:

ATTEST:

Melissa Thurman, MMC
City Clerk

2
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ATTACHMENT 2 - PROJECT SITE
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SDI ADJUSTMENT LEGEND
SDI TO BE ADJUSTED
SDI TO POTENTIALLY ADJUSTED

ATCHMEN3-PROSDAILTJUMEN
2/7/22

1

SDI ADJUSTMENT EXHIBIT

2/7/22
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