

**GLENVIEW INCIDENT STATUS SUMMARY**  
**Friday, October 15 2010 - 16:00 hours**

**Notables:**

35 of 35 private home owners, one-hundred percent, formally registered for the program. The following has been completed on all registered properties:

- Site documentation
- Asbestos surveys
- Debris removal (including trees)
- Soil samples have been taken

**Day 20 of Debris Removal Operations** - Crews will be on site the remainder of this week (Oct. 11-16) to complete placing erosion control measures on private home sites. Tree removal crews will also be on site this week to remove trees from the Crestmoor Canyon open space and park area.

35            Sample results approved. Change of +11

33            Erosion control completed. Change of +2

                  Approved by San Mateo Co. as ready for a building permit.

**Reporting Tonnage and Truckloads combined totals for 10/13:**

- No Debris was removed from the site on 10-13-10. Below are the totals to date:

<b>MATERIAL</b>	<b>TOTAL TO DATE</b>
metal (recycled)	160.27 tons / 14 truckloads
concrete (recycled)	3980.49 tons / 172 truckloads
debris and soil (disposed)	2513.77 tons / 125 truckloads
ash debris* (disposed)	1080 tons / 29 truckloads
wood and chips (recycled)	93.52 tons / 6 truckloads
Totals	7828.05 tons/ 346 truckloads