

GLENVIEW INCIDENT STATUS SUMMARY

Saturday, October 2, 2010 - 16:00 hours

Number of sites requiring debris removal, as of 10/2/2010 - 34 private home sites destroyed, 1 private home site with major damage and additional public areas affected.

Notables:

31 of 35 private home owners, 89% have now signed up. Issue with availability of ash bins constrained operations in the morning, but was resolved by afternoon and operations resumed to normal pace.

Day 9 of debris removal: Debris removal was completed on two private home sites. To date, debris removal has been completed on over half of the properties signed up to the program. Three removal crews continue to work on site conducting removal activities, including dust control. Air monitoring activities continue in the work area and surrounding community.

Debris Removal was completed at the following addresses today:

2731 Concord Way
1646 Claremont Drive

The Numbers - Day 9 of the Glenview Incident:

<u>35</u>	Sites requiring debris removal. Change of <u>0</u>
<u>31</u>	Sites registered for the removal project. Change of <u>0</u>
<u>31</u>	Sites documented. Change of <u>0</u>
<u>30</u>	Asbestos surveys completed. Change of <u>0</u>
<u>19</u>	Debris removal completed. Change of <u>+2</u>
<u>12</u>	Sites sampled. Change of <u>0</u>
<u> </u>	Sample results approved. Change of <u>0</u>
<u> </u>	Erosion control completed. Change of <u>0</u>
<u> </u>	Approved by San Mateo Co. as ready for a building permit.

Reporting Tonnage and Truckloads totals for 10/2/10:

Disposal and recycling tonnage is not available for debris removal operations conducted on Friday, 10-1 or Saturday, 10-2. This data will be available in the daily report on Monday, 10-4.