

GLENVIEW INCIDENT STATUS SUMMARY

Wednesday, Sept. 30, 2010 17:00 hours

Number of sites requiring debris removal, as of 9/30//2010 - 34 private home sites destroyed, 1 private home site with major damage and additional public areas affected.

Notables:

31 of 35 private home owners, 89%, have now signed up. Two staff from CalRecycle and one staff from ARB joined the Planning Section. Two officials from CalEPA visited DROC and the home sites today. Problems with availability of ash bins limited the number of sites for which debris removal could be completed.

Day 7 of debris removal: Debris removal was completed on 2 private home sites. Three removal crews continue to work on site conducting removal activities including dust control. Asbestos survey documentation crews continued work on registered sites. Air monitoring activities continue in the work area and surrounding community.

Debris Removal was completed at the following addresses today:

991 Glenview Drive
2741 Concord Way

The Numbers - Day 6 of the Glenview Incident

<u>35</u>	Sites requiring debris removal. Change of <u>0</u>
<u>31</u>	Sites registered for the removal project. Change of <u>0</u>
<u>31</u>	Sites documented. Change of <u>0</u>
<u>30</u>	Asbestos surveys completed. Change of <u>+3</u>
<u>12</u>	Debris removal completed. Change of <u>+2</u>
<u>4</u>	Sites sampled. Change of <u>0</u>
<u> </u>	Sample results approved. Change of
<u> </u>	Erosion control completed. Change of
<u> </u>	Approved by San Mateo Co. as ready for a building permit.

Reporting Tonnage and Truckloads totals for 9/29

384.88 total tons have been removed in 1 day

11.56 tons / 1 truckload of metal delivered for recycling
243.08 tons / 11 truckloads of concrete were delivered for recycling
130.24 tons / 7 truckloads of debris and soil were delivered for disposal
0 tons of ash debris were delivered for disposal
0 tons of wood and wood chips recycled