

## **GLENVIEW INCIDENT STATUS SUMMARY**

**Wednesday, Sept. 29, 2010 17:00 hours**

Number of sites requiring debris removal, as of 9/29//2010 - 34 private home sites destroyed, 1 private home site with major damage and additional public areas affected

### **Notables:**

31 of 35 private home owners, 89%, have now signed up. Two staff from San Mateo County joined the Planning Section. U.S. EPA's region 9 toured the site today. The Operations Section chief mandated hard hats and safety vests be worn by all site visitors due to safety concerns with vehicular traffic.

**Day 6 of debris removal:** Debris removal was completed on 2 private home sites. Three removal crews continue to work on site conducting removal activities including dust control. Asbestos survey documentation crews continued work on registered sites. Air monitoring activities continue in the work area and surrounding community.

Debris Removal was completed at the following addresses today:

1631 Claremont Drive and 1721 Earl

The Numbers - Day 6 of the Glenview Incident

<u>35</u>	Sites requiring debris removal. Change of <u>0</u>
<u>31</u>	Sites registered for the removal project. Change of <u>0</u>
<u>31</u>	Sites documented. Change of <u>0</u>
<u>27</u>	Asbestos surveys completed. Change of <u>+5</u>
<u>10</u>	Debris removal completed. Change of <u>+2</u>
<u>4</u>	Sites sampled. Change of <u>0</u>
_____	Sample results approved. Change of _____
_____	Erosion control completed. Change of _____
_____	Approved by San Mateo Co. as ready for a building permit.

### **Reporting Tonnage and Truckloads totals for 9/28**

**575.00** total tons have been removed in 1 day

10.00 tons / 1 truckload of metal delivered for recycling  
277.00 tons / 12 truckloads of concrete were delivered for recycling  
128.00 tons / 7 truckloads of debris and soil were delivered for disposal  
160 tons of ash debris were delivered for disposal  
0 tons of wood and wood chips recycled