

GLENVIEW INCIDENT STATUS SUMMARY

Monday, October 11, 2010 - 16:00 hours

Number of sites requiring debris removal- 34 private home sites destroyed, 1 private home site with major damage and additional public areas affected.

Notables:

35 of 35 private home owners, one-hundred percent, have formally registered for the program. Tree removal crews continue to cut burned trees that have been approved for removal.

Day 16 of debris removal: Debris removal was completed today on the last three private home sites. Two crews completed debris removal activities and one crew started erosion control activities. To date, debris removal has been completed on one-hundred percent of the properties signed up for the program. Air monitoring activities in the work area and surrounding community will conclude today.

Debris Removal was completed at the following address today:

1670 Claremont Drive

951 Glenview Drive

1100 Glenview Drive

The Numbers - Day 16 of the Glenview Incident:

<u>35</u>	Private home sites requiring debris removal. Change of <u>0</u>
<u>35</u>	Sites registered for the removal project. Change of <u>0</u>
<u>35</u>	Sites documented. Change of <u>0</u>
<u>35</u>	Asbestos surveys completed. Change of <u>0</u>
<u>35</u>	Debris removal completed. Change of <u>+3</u>
<u>35</u>	Sites sampled. Change of <u>+10</u>
<u>11</u>	Sample results approved. Change of <u>0</u>
<u> </u>	Erosion control completed. Change of <u>0</u>
<u> </u>	Approved by San Mateo Co. as ready for a building permit.

Reporting Tonnage and Truckloads combined totals for 10/8 and 10/9:

MATERIAL	TOTALS FOR 2 DAYS	TOTAL TO DATE
metal (recycled)	44.90 tons / 3 truckload	160.27 tons/14 truckloads
concrete (recycled)	532.18 tons / 23 truckloads	3639.51 tons/158 truckloads
debris and soil (disposed)	256.58 tons / 13 truckloads	2426.94 tons/122 truckloads
ash debris* (disposed)	80 tons / 2 truckloads	940 tons/25 truckloads
wood and chips (recycled)	0.00 tons /	
Totals	913.66 tons/ 41 truckloads	7166.72 tons/ 319 truckloads