

## **GLENVIEW INCIDENT STATUS SUMMARY**

**Saturday, October 9, 2010 - 16:00 hours**

Number of sites requiring debris removal- 34 private home sites destroyed, 1 private home site with major damage and additional public areas affected.

### **Notables:**

35 of 35 private home owners, one-hundred percent, have formally registered for the program. Tree removal crews continue to cut burned trees that have been approved for removal. The City of San Bruno's Vice Mayor visited the site today and thanked the crews for their efforts.

**Day 15 of debris removal:** Debris removal was completed on one private home site and the playground structure was removed from the park. To date, debris removal has been completed on ninety-one percent of the properties signed up for the program. Three removal crews continue to work on site conducting removal activities, including dust control. Air monitoring activities continue in the work area and surrounding community.

Debris Removal was completed at the following address today:

1660 Claremont Drive

The Numbers - Day 15 of the Glenview Incident:

<u>35</u>	Private home sites requiring debris removal. Change of <u>0</u>
<u>35</u>	Sites registered for the removal project. Change of <u>0</u>
<u>35</u>	Sites documented. Change of <u>0</u>
<u>35</u>	Asbestos surveys completed. Change of <u>0</u>
<u>32</u>	Debris removal completed. Change of <u>+1</u>
<u>25</u>	Sites sampled. Change of <u>0</u>
<u>11</u>	Sample results approved. Change of <u>0</u>
<u>    </u>	Erosion control completed. Change of <u>0</u>
<u>    </u>	Approved by San Mateo Co. as ready for a building permit.

Reporting Tonnage and Truckloads totals for 10/8/10:

Disposal and recycling tonnage is not available for debris removal operations conducted on Friday, 10/8 or Saturday, 10/9. This data will be available in the daily report on Monday, 10/11.