GLENVIEW INCIDENT STATUS SUMMARY

Thursday, October 7, 2010 - 16:00 hours

Number of sites requiring debris removal- 34 private home sites destroyed, 1 private home site with major damage and additional public areas affected.

Notables:

34 of 35 private home owners, ninety-seven percent, have formally registered for the program and one verbal approval was received. The project also received written confirmation from the City of San Bruno for removal of the playground and trees in the public park area.

Day 13 of debris removal: Debris removal was completed on three private home sites. To date, debris removal has been completed on eighty-three percent of the properties signed up for the program. Three removal crews continue to work on site conducting removal activities, including dust control. Air monitoring activities continue in the work area and surrounding community.

Debris Removal was completed at the following addresses today:

1690 Claremont Drive1115 Glenview Drive1121 Fairmont Drive

The Numbers - Day 13 of the Glenview Incident:

<u>35</u>	Private Home Sites requiring debris removal. Change of $\underline{0}$	
34	Sites registered for the removal project. Change of ± 1	
<u>35</u>	Sites documented. Change of ± 2	
<u>35</u>	Asbestos surveys completed. Change of ± 2	
_29	Debris removal completed. Change of ± 3	
25	Sites sampled. Change of <u>0</u>	
4	Sample results approved. Change of ± 4	
	Erosion control completed. Change of <u>0</u>	
	Approved by San Mateo Co. as ready for a building permit.	

Reporting Tonnage and Truckloads totals for 10/6/10:

MATERIAL	DAILY TOTAL	TOTAL TO DATE
metal (recycled)	9.91 tons / 1 truckload	106.32 tons/10 truckloads
concrete (recycled)	231.73 tons / 10 truckloads	2750.14 tons/120 truckloads
debris and soil (disposed)	182.49 tons / 9 truckloads	2007.52 tons/101 truckloads
ash debris* (disposed)	.02 tons / 2 truckloads	740.02 tons/21 truckloads
wood and chips (recycled)	0.00 tons /	
totals	424.15 tons/ 22 truckloads	5604.00 tons/ 252 truckloads