

Crestmoor Neighborhood - Phase IV Street Improvement Project

SCHEDULE

Item	2016			2017								
	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	
Mobilization/Laydown Yard	■											
Surveys & Utility Potholing	■											
Underground Utilities		■	■	■								
Street Lighting Conduit/Foundations		■	■	■								
Sidewalk Demolition and Reconstruction		■	■	■	■	■	■	■				
Streetlight Replacement							■	■				
Asphalt Recycling								■				
Final Asphalt & Stamped Intersections									■			
Project Closeout										■		



Sidewalk and Curb Demolition and Recostruction



Asphalt Recycling and New Pavement